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Executive Summary 
DfE commissioned CooperGibson Research (CGR) to conduct a qualitative evaluation of 
the Regional Academy Growth Fund (RAGF), to inform deeper understanding of the 
execution of RAGF, the outcomes of which could be used to inform the delivery of future 
funding strategies. 
Methodology 
In order to explore perceptions and experience of RAGF, a qualitative methodology was 
employed.  
• 44 in-depth telephone interviews carried out with 71 individuals across MATs in 
England. These individuals undertook a range of roles including: Chief Executive 
Officer (CEO), Chief Financial Officer (CFO) and Chief Operating Officer (COO). 
• Site visits to five academy sites, involving face-to-face interviews with 17 
individuals. 
• Three telephone interviews with officials from regional DfE teams. 
• Seven telephone interviews with representatives from MATs that were 
unsuccessful in their RAGF bids. 
MATs participating in the fieldwork represented all Regional School Commissioner (RSC) 
regions and the three RAGF funding streams. Additional detail on the methodology and 
respondent sample can be found in section 1 of the main report. 
Applying for RAGF 
MATs participating in the fieldwork had applied most commonly via the Sponsor Capacity 
and MAT Growth funding streams; the majority received between £50,000 and £100,000.  
Key aims of applying for RAGF funding, regardless of the stream, were related to 
recruitment and staffing (strengthening capacity/leadership), training (across all staff 
levels including CEOs, and for trustees and governors), installing infrastructure (such as 
new computer systems and hardware) and strengthening governance arrangements (to 
standardise approaches and ensure compliance). 
Implementation of funding 
Generally, participants felt that they had spent the RAGF award in accordance with initial 
plans, and the majority reported that they had achieved the aims set out during the 
application process. Almost all participants reported that the first activity undertaken was 
the appointment of key personnel. Other activities, such as developing leadership and 
7 
 
creating centralised processes and systems, then followed. Strengthening governance 
structures, including ensuring trust-wide compliance and consistency, was regarded as 
important by several interviewees. Several MATs noted that their activities would not 
have been undertaken without RAGF, or that progress towards improvement and/or 
growth would have been slower without it. 
Many participants felt that 12 months had been adequate for implementing 
discrete activities such as recruitment and installing infrastructure, however they 
commonly stated that this did not provide enough time to demonstrate evidence of 
impact, or to expand the MAT as much as had been initially anticipated.  
 
The level of support received from regional DfE teams was felt to be a factor in working 
successfully to the timescales. This included continual dialogue with regional DfE teams 
regarding the schools that are joining a MAT to ensure that there is clear communication 
about the issues that need to be addressed. 
Disadvantaged cohorts 
Where participants identified an impact of RAGF activities on disadvantaged pupils, this 
was commonly in relation to the installation of data tracking and progress 
monitoring/planning systems. It was felt that this had enabled schools to have a more 
informed view of pupil progress, so that interventions could be better targeted and 
applied more effectively according to specific pupil needs. 
Several participants reported that they had focused on all cohorts with RAGF and were 
using MDIF funding to work specifically on improvements for disadvantaged pupils.1 
Consequently, they felt that RAGF had enabled them to create a foundation upon which 
to base this more focused work with specific cohorts. 
Perceived impact 
Overall, participants reported that they had made good progress against school 
improvement targets during the delivery of RAGF activities. Although most participants 
felt that this progress would have been made anyway, RAGF had made the rate of 
progress quicker. It was generally perceived as being too early to provide definitive 
evidence of impact against KPIs relating to outcomes data, attainment and progress. 
However, examples given related to schools’ ability to monitor data more closely and the 
recruitment of additional staff increasing MAT expertise and capacity for improvement. 
Several participants felt that RAGF had enabled senior leaders to focus on teaching and 
                                            
1 Assessment criteria for MDIF applications included consideration of ‘how your plans will improve the 
attainment outcomes and opportunities for disadvantaged pupils’. See: DfE, ‘Apply to the MAT 
Development and Improvement Fund’, https://www.gov.uk/guidance/apply-to-the-mat-development-and-
improvement-fund#assessment-criteria 
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learning, or for CEOs to have more capacity to provide strategic leadership and 
oversight, as core teams had been put in place to support business-focused functions. 
 
Across all three funding streams participants commonly reported that the appointment of 
new personnel in key roles was the most effective of the individual activities funded 
through RAGF. Reasons given included increased capacity and developing expertise in a 
range of areas including facilities management, safeguarding, financial management, 
human resources (HR) and data management.  
Sustainability 
All participants said that activities implemented through RAGF were continuing. There 
were common reports that RAGF had ‘kick-started’ pre-existing plans and had ‘got the 
ball rolling’ in terms of enabling staffing appointments or the installation of new software. 
A small number of MATs were concerned about financial viability in the longer-term, for 
example where they had not grown as much as anticipated. There was a general sense 
among participants that school improvement takes time and for many MATs this meant 
between two and four years. As a result, it was noted by some that sustainability needed 
to be considered to ensure that activities designed during funding applications (or posts 
recruited as part of the programme) could continue. 
Taking on and supporting additional schools 
Regional DfE teams felt that where some trusts had anticipated taking on three or more 
schools in twelve months, this had been a considerable challenge. They perceived that 
trusts’ plans for growth had been overly ambitious in some cases and had not always 
taken into account the potential for complex issues to come to light during due 
diligence/conversion processes. It was subsequently challenging for trusts to evidence 
impact of RAGF if the KPIs for funding had focused narrowly on growth plans. This had 
led some regional DfE team representatives to identify the potential for more tailored 
KPIs that would focus on school improvement and building capacity and expertise so as 
to enable growth and sustainability in the future.2 
RAGF compared to other funding streams 
Overall, participants reported that RAGF was easier to apply for than MAT Development 
and Improvement Fund (MDIF), and they appreciated the flexibility of RAGF in terms of 
the types of activity covered and the potential range of impact of those activities across 
more than one school. 
                                            
2 Assessment criteria for MDIF focused specifically on school improvement and building capacity. See: 
DfE, ‘Apply to the MAT Development and Improvement Fund’, https://www.gov.uk/guidance/apply-to-the-
mat-development-and-improvement-fund#assessment-criteria 
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Unsuccessful applicants 
Of the seven MATs interviewed that were unsuccessful in their RAGF bid, most were 
surprised that they had not received funding through RAGF. Several said that they would 
have appreciated being informed of a reason why their bids were not successful, so that 
they could learn for future attempts. They requested more clarity and transparency in the 
process for selecting successful bidders and allocating funding.  
Lessons learned 
Overall, participants reported that they would not have approached RAGF differently. 
There were several comments as to how positive the experience of RAGF had been, 
from the application through to implementation, and participants noted their appreciation. 
In terms of preferred models of funding delivery responses were mixed, although a 
preference towards an annual fund was slightly more common. Several interviewees 
reported that the most appropriate funding model depended on the context and setting. 
One-off or discrete funding was perceived to be useful in circumstances where specific 
investments for improvement were identified (e.g. training and installation of software). 
However, if a MAT was taking on an underperforming school or creating a new 
hub/cluster, it was felt that funding on a rolling basis (generally over three-to-five years) 
would help to improve and support schools so as to establish the sustainability of a hub. 
Supporting underperforming schools 
When asked what support was required for MATs to take on and improve 
underperforming schools, participants offered a wide range of suggestions. The most 
common were: 
• Having the capacity and expertise to focus on school improvement, particularly at 
leadership level. 
• Funding to assist with improving facilities, conversion costs, implementing 
infrastructure and curriculum resources. 
• Ensuring tight due diligence and effective brokerage processes. 
Conclusions 
Overall, perceptions and experiences of RAGF among successful applicants were very 
positive. Perceptions are that RAGF awards have supported growth and a range of 
activities that have enabled progress against school improvement targets. Where growth 
has not taken place or has been slower than expected, the awards have enabled trusts to 
build capacity for future expansion and development. This was felt to be an important and 
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valuable outcome of the fund. A small number of participating MATs felt that they had not 
made as much progress as they would have wished, particularly in relation to growth. 
Plans for growth had been a considerable challenge for some and may have been too 
narrowly focused. Regional DfE teams suggested that KPIs could be tailored to take into 
account the range of activities focused on supporting and building capacity, rather than 
number of schools taken on. The majority of participants who had received funding 
reported that they had achieved their initial aims during the delivery of RAGF activities.  
For the majority, the most effective activity implemented via RAGF had been the 
recruitment of key personnel. This was often related to the need to either strengthen 
capacity of leadership (including CEOs), strengthen governance or develop central 
systems to support operational functions. These were seen as priorities to enable MATs 
to grow and develop with suitable compliance, policies and procedures in place. This 
process was particularly important as trusts developed beyond three or four academies in 
size.  
The need to ensure sustainability and building capacity for growth and improvement was 
clear throughout discussions. Several had used the RAGF award to ensure that they 
were growing sustainably, e.g. improving due diligence processes to ensure they were 
fully aware of potential risks to the trust. The balance between growth and school 
improvement was important and the two were seen as being interrelated.  
Several participants felt that the appropriate model for funding delivery was dependent on 
context and setting. The availability of discrete annual funds was felt to be more 
appropriate for clearly defined individual activities, with set points for awards to aid 
planning and bid development. Funding offered on a rolling basis was reported as 
preferable for longer-term projects such as the development of a hub/cluster over three-
to-five years. 
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1. Introduction  
In 2016-17, Regional Academy Growth Fund (RAGF) funding was awarded to 350 
academy trusts. Its aim was to support and help the best and most successful trusts to 
grow and to improve standards in underperforming schools. This replaced the Sponsor 
Capacity Fund.  
The Department for Education (DfE) commissioned CooperGibson Research (CGR) to 
conduct a qualitative evaluation of RAGF, to inform deeper understanding of the 
execution of the fund and to understand the experiences of trusts in their RAGF 
application and decision-making processes, as well as the use and effectiveness of 
funding. The outcomes of this evaluation will inform the successful delivery of future 
funding strategies. 
1.1 Aims 
The project aimed to explore the perceptions and experiences of multi-academy trusts 
(MATs) in applying for, and delivering activities through, the Regional Academy Growth 
Fund. 
1.2 Objectives  
To achieve this aim, the following objectives were set: 
• Identify and understand the decision-making process within the trust; the source of 
funding awareness, the application process, the level and stream of funding 
applied for and decisions relating to the proposed allocation of funds.  
• Explore any differences in the planned versus actual use of funds. 
• Identify evidence of the impact of the funding, including the utility of the trust’s key 
performance indicators (KPIs) to measure progress. 
• Understand perceptions and experience of RAGF versus other available funding 
opportunities.  
• Identify any challenges, lessons learned and suggested improvements to the 
RAGF funding model. 
• Explore any differences relating to RAGF funding streams or trust characteristics. 
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1.3 Methodology 
In order to explore perceptions and experiences of RAGF, a qualitative methodology was 
employed. 44 in-depth telephone interviews were carried out with 71 individuals across 
MATs in England, as well as five academy visits involving 17 individuals. In addition, 
three regional DfE teams were interviewed by telephone, and seven telephone interviews 
were carried out with representatives from MATs that had been unsuccessful in their 
RAGF bids. 
Further details on the methodology and participant sample are provided below. 
Initial contact 
Working from a DfE database of 119 trust contacts, 10 trusts were removed from the 
main sample and used to trial the interview topic guide. The trial ensured that research 
instruments were clear and concise, and to identify any issues and make the necessary 
changes. From the remaining 109 contacts, trusts were split into the eight RSC regions to 
ensure representation from all during the main fieldwork. 
An introductory email was sent to all trusts by the DfE to either the trust Chief Executive 
or Executive Headteacher (whoever had been the main contact with responsibility for the 
RAGF application), outlining the purpose, aims and approach for the research. This was 
followed up by an email from CGR that included further details and asked them to 
support the evaluation by allowing the research team to speak to two members of the 
trust who had been involved with the RAGF decision-making processes, application and 
activity planning.   
Telephone interviews 
In-depth telephone interviews lasting 45-60 minutes were conducted with two individuals 
per trust to provide a holistic view of the trust’s experience with RAGF. These individuals 
were typically the Chief Executive Officer (CEO), Chief Financial Officer (CFO), or Chief 
Operating Officer (COO), or occasionally others such as Academy Head and 
Finance/Business Manager. Liaising with trusts determined the most suitable individuals 
to engage with since the structure of trusts can be variable, particularly with different size 
MATs. 
In total, 35 trusts participated in the interviews, consisting of 44 interviews and 71 
interviewees (see Table 1, section 1.4). 
In addition, seven telephone interviews were carried out with academy trusts not 
successful in obtaining funding, primarily to explore their views of the fund, experiences 
of the application process and how they have managed capacity building and expansion. 
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Telephone interviews were also carried out with officials from three regional DfE teams to 
discuss their experience of administering RAGF, what they felt it had achieved, key 
learning outcomes and perceived longer-term impact. The three interviews with regional 
DfE teams involved seven individuals who oversaw RAGF delivery (including the 
assessment process for applications and monitoring progress) as well as those 
responsible for broader MAT strategy within the region. 
Visits 
The face-to-face visits allowed focus groups/group consultation to take place, where 
more than two staff members who were involved in the fund application and 
implementation process participated. Five visits were completed, involving seventeen 
participants, which covered RSC regions across the country. Two further trusts agreed to 
visits but could not accommodate this until early June 2018, when the fieldwork period 
had completed. 
1.4 Sample of participants 
Table 1 provides a breakdown of the main fieldwork participants (telephone interviews 
and site visits with successful RAGF applicants).  
14 
Table 1: Interview participants by job role 
Job role Number of 
participants 
(telephone 
interviews) 
Number of 
participants 
(site visits) 
CEO 29 4 
CFO 16 3 
COO 7 2 
Finance Executive/ Director/ Manager 4 0 
Director of Finance and Operations 2 0 
Business Director 2 0 
Senior Regional Director 0 2 
Deputy CEO 1 0 
CEO/Headteacher 1 0 
Head of Operations/Finance 1 0 
Standards & Finance Officer 1 0 
Finance and HR Director 1 0 
Director of Resources 1 0 
Academy Support Officer 1 0 
MAT Executive Director 1 0 
Interim Executive Head 1 0 
Deputy Director of Education 1 0 
MAT Business Manager 1 0 
CEO/Accounting Officer 0 1 
Academy Head 0 1 
Leader/Director of Governance 0 2 
Learning and Achievement Director 0 1 
Education Consultant 0 1 
Total 71 17 
Most MATs involved in the fieldwork were school-led trusts, but a range of other types of 
organisation were included in the sample of trusts consulted (Table 2).  
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Table 2: Participating MATs by organisation type 
Type of organisation Total 
School-led trusts 23 
Business Sector 1 
Charitable Sector 2 
Diocese/Archdiocese 8 
Education Business 2 
FE Sector 1 
Prospective Academy Converter 1 
N/A 2 
Total 40 
 
In terms of the size of academy involved in the fieldwork, there was one academy 
currently in the process of being established, three small MATs (1-2 schools), 22 medium 
MATs (3 – 10 schools) and 14 large MATs (over 10 schools). 
1.5 Scope of this report 
When reading this report, please note the following: 
• References to regions in the report refer to the RSC regions.3 
• The range of bids and awards being made simultaneously, or in close succession 
to one another, created some degree of uncertainty among a small number of 
participants as to which bid they were recalling when they provided their feedback. 
Where this occurred, their feedback was considered more generally in the analysis 
rather than being specifically counted as referring to RAGF. 
• Questions relating to outcomes for disadvantaged cohorts tended not to be 
answered by participants working in non-teaching and learning roles such as 
Business Managers or Finance Officers, as they did not feel that they had the 
expertise or knowledge to respond to these questions appropriately. Findings 
related to these areas are therefore based on feedback from a smaller number of 
participants. 
 
 
                                            
3 A list of the eight RSC regions and their geographical coverage, can be found at: National and Regional 
Schools Commissioners: About Us  
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2. Background and policy context 
This section provides a summary background to the introduction of RAGF, an outline of 
RAGF criteria and priorities, as well as brief contextual information about other funding 
streams available to academies that were mentioned during the telephone interviews.  
2.1 Characteristics of successful MATs 
The 2010 Academies Act gave all publicly funded schools in England the authority to 
convert to academy status (known as ‘converter academies’). Others are sponsored to 
become academies by organisations and individuals (‘sponsor led academies’). Since 
then, multi-academy trusts (MATs) have developed ‘as a structure to support academies 
to collaborate and expand’.4 The number of MATs has grown exponentially, with 2,681 
active MATs in England as of 1 May 2018 (compared to 1,121 in November 2016) – and 
the numbers are expected to grow.5 To ensure that MATs are able to support growth 
sustainably whilst also driving up performance and standards in teaching and learning, 
the House of Commons Education Committee identified six key learning points from early 
MAT development. These are characteristics that the Committee outlined ‘trusts must 
possess in order to be successful’.6 
1. Recognition of teaching staff through enhanced opportunities for continuing 
professional development (CPD) and career progression at trust level (including 
clear pathways to leadership). 
2. Regional structures enabling schools to share expertise and resources, including 
cautious expansion within limited geographical areas.  
3. Implementing mechanisms that allow for tangible accountability at all levels, with 
clear schemes of delegation. 
4. Robust financial systems and controls. 
5. Vision for school improvement shared across all schools, with strong leadership at 
school and trust level. 
6. A commitment to improving performance and attainment across all student 
cohorts. 
                                            
4 House of Commons Education Committee (2017), Multi-academy trusts: Seventh Report of Session 
2016-17, p.4 
5 Ibid; DfE (2018), Open academies and academy projects awaiting approval: May 2018 
6 House of Commons Education Committee (2017), Multi-academy trusts: Seventh Report of Session 
2016-17, p.3 
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2.2 Background to RAGF 
In 2016 there was a change in DfE policy relating to academy conversion in order to 
focus on ‘building capacity in the system and encouraging schools to convert 
voluntarily’.7 To support this expansion in capacity, mechanisms were put in place to 
encourage MAT growth. This included a range of grant schemes to improve capacity 
across MATs (Table 3). 
Table 3: DfE programmes to improve MAT capacity 
Programme Aim Available funding 
Sponsor Capacity Fund 
(launched 2012-13) 
Supporting sponsors to 
take on at least one 
school 
£52m between 2013 and 
2017 
 
Northern Fund 
(launched (2015-16) 
Increase capacity in 
disadvantaged areas of 
northern England 
£10m in 2015-16 
Regional Academy Growth 
Fund 
(launched 2016-17) 
Develop new and existing 
capacity, expand MATs 
and develop regional 
hubs 
£31m in 2016-17 
Multi-Academy Trust 
Development and 
Improvement Fund 
(launched (2017-18) 
Support MATs to take on 
and improve 
underperforming schools 
£53m in 2017-18 
(Source: NAO 2018, p.49). 
Although research has been undertaken into the implications of MAT growth, both 
economically and more broadly,8 the Sponsor Capacity Fund and Northern Fund were 
not individually externally evaluated. However, section 2.3 outlines findings from other 
research that helped to inform the development of this project. 
                                            
7 UK Parliament (2016), Technical and Further Education: Written statement – HLWS224; Parliament.uk: 
Technical and Further Education - Written statement  
8 For example, Education Policy Institute (2017), The economic benefits of joining, establishing or growing 
a multi-academy trust; National College for School Leadership (2012), The growth of academy chains: 
implications for leaders and leadership 
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2.3 Outline of RAGF 
Available to academies in the 2016-17 financial year, RAGF replaced the previous 
Sponsor Capacity Fund by extending the range of ways the fund could be used to 
support growing MATs and recruit sponsors. There were three streams through which the 
funding could be allocated:  
1. Sponsor Capacity: to support and incentivise strong sponsors to drive school 
improvement and turn around underperforming schools.  
2. MAT Growth: to support MATs looking to expand, aimed at the critical growth 
phase for MATs with 3-10 schools.  
3. New Hubs: to encourage high-performing sponsors to open new bases in 
areas of low capacity.  
Each of the eight RSC regions was allocated a minimum of £2m for RAGF, to cover the 
three streams, with up to £6m of additional funding to be used specifically in the first 
wave Opportunity Areas (OAs).9 Regional DfE teams had the flexibility to decide the split 
of their funding between the three funding streams according to their regional priorities, 
and MAT eligibility criteria differed across the three streams (Table 4). 
RAGF funding was awarded to 350 academy trusts (selected from just under 600 
applications) during the 2016-17 financial year. It was possible for MATs to receive 
funding via more than one stream.10 RAGF was superseded by the MAT Development 
and Improvement Fund (MDIF). MDIF grants were awarded for activities starting before 
31 March 2018.  
                                            
9 Opportunity areas were defined as those being ‘the most challenged when it comes to social mobility’. 
The first OAs were: West Somerset, Norwich, Blackpool, Scarborough, Derby and Oldham. DfE (2016), 
‘Social mobility package unveiled by Education Secretary’: Press release: Social mobility package unveiled 
by Education Secretary  
10 A list of MATs funded during the 2016-17 financial year can be found at: Transparency data: Regional 
academy growth fund award recipients  
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Table 4: The three RAGF funding streams 
 Funding 
per MAT 
MAT eligibility Assessment criteria 
Sponsor 
Capacity 
£50k – 
£100k11  
Approved academy 
sponsor (or in the 
process of becoming 
one); strong track record 
of improving schools; 
intending to take on at 
least one school in need 
of support within 12 
months 
Plans for use of funding 
to support an 
underperforming school; 
school improvement 
team and strategies; 
number of schools to be 
sponsored in 12 months 
post-funding; MAT aims; 
feasibility of expansion; 
knowledge of the needs 
in the area in which 
working 
MAT 
Growth 
£50k – 
£100k12 
Either a MAT consisting 
of 3-10 schools, intending 
to take on at least 3 
schools within 12 months; 
or a MAT of small schools 
expanding to over 1,200 
pupils; or the formation a 
new MAT of more than 3 
schools with approval 
from the regional DfE 
team 
Plans for use of funding 
to support expansion; 
offer to new schools and 
how MAT works with 
them during conversion; 
number of schools 
planning to take in in 12 
months post-funding; 
MAT aims; feasibility of 
expansion; knowledge 
of the needs in the area 
in which working 
New 
Hubs 
Variable 
according to 
regional 
needs and 
quality of 
application 
Approved academy 
sponsor; strong track 
record of improving 
schools 
Prioritised areas – OAs 
and other new hub 
locations identified by 
regional DfE teams13 
2.4 Other funding streams 
Other funding streams were available to recipients (or applications to them began) during 
the 2016-17 RAGF funding period. These included: 
                                            
11 Could be awarded higher or lower than this range in exceptional circumstances. 
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• Condition Improvement Fund (CIF)14 – launched 2014-15 and available to 
academies and sixth form colleges to address significant condition needs to keep 
buildings safe (e.g. addressing health and safety issues, compliance and building 
conditions). A small proportion of expansion projects for good or outstanding 
institutions are also funded. 
• Strategic School Improvement Fund (SSIF)15 – launched 2017-18 and funds a 
range of school improvement activities, including improving leadership, 
governance, teaching methods and approaches and financial health and 
efficiency, with priority given to school-led activities. 
• Teaching and Leadership Innovation Fund (TLIF)16 – launched 2017-18 and 
available to support teaching and leadership development, by improving and 
stimulating demand for CPD provision in schools/areas facing challenge, and 
supporting the longer-term development of a sustainable market for CPD. 
• MAT Development and Improvement Fund (MDIF)17 – launched 2017-18 and 
available for MATs planning to take on at least two new schools (or those 
intending to form a MAT of at least two schools). Its aim is to support the set up or 
expansion of a trust and its organisational structures. This includes legal costs, 
establishing robust reporting mechanisms to monitor pupil performance and 
identify specific development gaps, providing CPD for leadership, paying for 
teaching and leadership staff to work across the trust and providing accountancy, 
finance, business management or human resources (HR) advice. 
• Priority School Building Programme (PSBP)18 – launched 2014-15 for capital 
funded projects, covering rebuilding and refurbishment projects for schools in most 
need of urgent repair works. 
                                            
12 Could be awarded higher or lower than this range in exceptional circumstances. 
13 The list of new hub locations by region can be found at: Transparency data: Regional academy growth 
fund award recipients  
14 DfE, Condition Improvement Fund Guidance: Guidance: Condition Improvement Fund   
15 DfE, Strategic School Improvement Fund Guidance: Guidance: Strategic School Improvement Fund   
16 DfE, Teaching and Leadership Innovation Fund Guidance: Guidance: Teaching and Leadership 
Innovation Fund - applications  
17 DfE, MAT Development and Improvement Fund Guidance: Guidance: Apply to the MAT Development 
and Improvement Fund   
18 DfE, Priority School Building Programme Guidance: Collection: Priority School Building Programme 
(PSBP)   
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3. The application process  
This section of the report summarises the feedback received from interviewees, their 
perceptions of the application process itself and decisions regarding the allocation of 
funding received. It also provides a summary of the experiences reported by a small 
number of interviewees from MATs that were unsuccessful in their RAGF applications. 
3.1 Level and streams of funding applied for 
The MATs participating in the fieldwork for this evaluation had applied most commonly 
via the Sponsor Capacity funding stream, although applications to the MAT Growth 
stream had also been fairly common (Table 5). Note that it was possible for a MAT to 
apply for more than one funding stream. 
Table 5: RAGF stream by region (all participating MATs) 
RAGF Stream by Region Sponsor 
Capacity  
MAT 
Growth 
New 
Hub/Cluster 
East Midlands & Humber 1 3 3 
Lancashire & West Yorkshire 2 2 1 
North 5 4 0 
North East London & East 4 1 2 
North West London & South Central 4 4 1 
South London & South East 2 1 1 
South West 2 2 1 
West Midlands 2 2 1 
(Source: DfE data) 
 
In terms of the levels of funding received, Table 6 shows that the majority of participating 
MATs had received between £50,000 and £100,000 via RAGF. Two received less than 
£50,000 and nine received more than £100,000. It was possible for MATs to receive 
funding via more than one stream.  
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Table 6: Funding received by region (all participating MATs) 
Funding received <£50k £50k - £100k >£100k 
East Midlands & Humber 0 2 3 
Lancashire & West Yorkshire 0 2 2 
North  0 4 1 
North East London & East  1 2 2 
North West London & South Central 1 6 1 
South London & South East 0 3 0 
South West   5   
West Midlands   5   
(Source: DfE data) 
Participants reported that the amounts applied for tended to relate to very specific 
activities being costed carefully, and mapping proposed activities against strategic plans 
and DfE criteria for RAGF awards. Section 4.3 discusses the changes to activity that 
were made in cases where these differences between application and award occurred, 
although overall the changes tended to be small. 
3.1.1 Key aims of bids 
When asked, fieldwork participants commonly stated that their key aims of 
applying for funding via RAGF, regardless of the stream that they had applied to, 
were related to recruitment, training, implementing infrastructure and 
strengthening governance arrangements. Thus, some felt that there was an 
element of crossover in the three different RAGF streams and this could have 
been simplified.19 
• Recruitment and staffing: Participants commonly mentioned the aim to create a 
core or central team so that approaches taken across a MAT to a range of issues 
were consistent and compliant. This included the recruitment of senior personnel 
to oversee teaching and learning (e.g. subject leaders in core subjects, Directors 
of Education), school improvement leads, finance, HR, and personnel to oversee 
other processes and systems such as safeguarding and data management. 
Activities associated with staffing also related to strengthening capacity of 
leadership, such as recruitment of a headteacher so that the CEO could be freed 
up to oversee strategic leadership at trust level. For single academy trusts, the 
recruitment of staff (in both teaching and non-teaching functions) would enable 
them to establish a MAT.  
 
                                            
19 The three separate funding streams in RAGF were removed when MDIF was launched. 
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• Infrastructure: Often coinciding with the recruitment of core personnel, many 
MATs aimed to update or install new computer systems and software packages 
(hardware as well as software) across schools to ensure approaches were 
consistent trust-wide. For example, allocating funding for MAT/hub/cluster-wide 
software licences (user fees) and implementing standardised approaches such as 
centralised data assessment for tracking performance and core systems for 
finance and payroll. This was particularly common among those MATs taking on, 
or increasing their support for, underperforming schools.  
• Training: The delivery of continued professional development (CPD) across all 
staff types, and at governor and trustee levels, was a key area of development 
identified by many participants when they applied for RAGF. The development of 
specialist leaders of education (SLEs), core subject experts/lead practitioners and 
middle and senior leadership roles were common aims of MATs applying to any of 
the three funding streams. 
• Governance: This included recruiting governance leads, or commissioning 
consultancy support to tighten up or standardise approaches to governance 
across a trust. The key aim for MATs in this respect was to ensure compliance 
and effective governance of progress, performance and standards. 
Participants stated that their aims for proposed activities were generally decided 
upon during the bid development process, by: 
• Referencing proposed activities against an overall MAT strategic plan, as well as 
the visions in place for individual schools. This included checking if there was a 
‘good area of common ground’ between grant criteria and the strategic aims of the 
MAT/school (CFO, North West London & South Central), or identifying appropriate 
funding streams that reflected the objectives of trust/school plans as part of self-
evaluation processes. 
‘I am on the ESFA weekly update list and I would have seen it on there. When 
[DfE] launched the grant, I would have flagged it to the executive team and we 
would look to see if it fit in with our strategic plan. We reconcile any funding to see 
if it fits in with that - if it as an opportunity for us to enhance something in the plan 
[that] we have already identified, we will put a bid in’. (CFO, South London & 
South East). 
• Identifying whether proposed activities could be implemented across the trust to 
promote efficiency. For example, this included maximising funding by ensuring 
appointments could be deployed across different schools within the MAT, thereby 
sharing expertise, or purchasing resources in bulk to streamline costs and create 
approaches that kept track of progress and highlighted gaps to individuals at trust 
level in terms of data/processes within/between individual schools. 
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‘[The MAT] has to be of a certain size to survive and it takes time to do, we 
need seed funding to help… Our work identified the minimum infrastructure 
[required] to support a number of schools’. (CEO and CFO, West Midlands)  
• Reviewing governance arrangements to identify clear lines of accountability 
across a MAT, rather than within individual schools, and at trust level. 
‘What we identified was that these [local governing] bodies had variable qualities, 
some were strong and some were weak…We also had a review of governance 
and looked at areas of development…[to] put another level of accountability into 
the trust’. (CEO and Head of Operations Finance, North West London and South 
Central) 
3.2 Experience of the application process 
Most MATs that the fieldwork participants represented had applied for MDIF as well as 
RAGF (Table 7). They were therefore able to provide feedback comparing the two 
application processes. A small number also offered feedback in relation to applications to 
SSIF. 
Table 7: Number of participating trusts that also applied for MDIF - by region (all participating 
MATs) 
(Source: DfE data) 
 
3.2.1 Overall perceptions 
Commonly, participants reported that RAGF was easier to apply for than other funding 
streams. They also appreciated the flexibility of RAGF both in terms of the types of 
activity covered and the range of impact of those activities across multiple schools within 
a MAT. 
‘RAGF compared to other funding streams was great because we could 
tailor it for what we wanted to do as a MAT. It meant that we could start to 
grow the capacity for driving school improvement at more than one school 
at a time. When we’re developing individual people and their abilities it’s 
 
Applied Did not Apply 
East Midlands & Humber 4 1 
Lancashire & West Yorkshire 4 0 
North 4 1 
North East London & East 5  0 
North West London & South Central 6 2 
South London & South East 3  0 
South West 5  0 
West Midlands 4 1 
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good to know that we can do that, and then move them within the MAT to 
where their skills are required – we now have the flexibility to do that as a 
result of RAGF’. (Executive Director, North West London & South Central) 
Compared to MDIF, there was a general perception among participants that there was 
scope to include a wider variety of proposed activities against RAGF criteria. However, 
for some this meant that MDIF was perceived to be more focussed in terms of its overall 
aims. 
‘The RAGF was more a generic bid and did focus on school improvement 
but it [was intended for broader improvements for] all children in all 
schools’. (CEO and Head of Operations Finance, North West London and 
South Central) 
It was felt by many participants that the RAGF application process had benefitted from 
offering a streamlined and structured application form. MDIF, in comparison, was felt to 
be a more complex application process than RAGF, but several participants felt that the 
additional detail required as part of the MDIF bid had added a layer of rigour to the 
process. 
‘The MDIF bid process was much more detailed. The bid itself was a pretty 
large document, whereas the previous one [RAGF] was a shorter bid. The 
MDIF had a lot more detail and data required. The MDIF process was much 
more complicated, a much more rigorous process’. (CEO, South West) 
3.2.2 Guidance and transparency 
Where additional detail was required for MDIF, it was noted during several 
interviews that the guidance for the application form had been helpful and more so 
than the guidance available for the RAGF application. This perceived lack of 
guidance commonly focused on the level of detail around funding criteria and 
transparency as to what would be considered as priority activities when funding 
allocations were made, and what would not. 
‘The RAGF was more straightforward than the MDIF and definitely clearer 
than the SSIF. However, for the RAGF there was not enough guidance. We 
applied for three streams, but it wasn’t clear if the limit was per stream and 
it wasn’t very clear on what [DfE/RSCs] were looking for’. (CEO and 
Business Director, North West London & South Central) 
Regional DfE teams discussed their decision-making process when they were allocating 
the funding. Their considerations included: 
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• Trusts operating in areas of high need. 
• Encouraging future potential expansion into areas of high need. 
• Maximising impact on Opportunity Areas. 
• Noting clear evidence of a capacity to grow. 
Regional DfE teams noted that new hub applications were more challenging to measure 
as the criteria were less specific. To be eligible to apply the trust had to be an approved 
academy sponsor (which has separate assessment criteria) and have a strong track 
record of improving schools. Beyond this, regional DfE teams considered the quality of 
the application and regional circumstances. It was noted that the twelve-month period felt 
too short for hub creation.  
All regional DfE teams noted that in the time it takes to design, set up, deliver and 
evaluate the impact of a particular funding stream, policy objectives and strategic visions 
can change (from individual trust up to ministerial level). This was thought to mean that 
the aims and objectives being delivered through a funding stream could be out-of-line 
with the most up-to-date policy developments. A longer-term ‘alignment of need’ between 
policy and funding objectives was therefore felt to be required. However, they also 
reported improvements that had been made for MDIF, such as the amalgamation of the 
three funding strands, a stronger scoring and assessment process, and more rigor in 
terms of ensuring the financial viability of a trust’s plans. 
3.2.3 Application challenges 
The time taken to receive RAGF funding was commonly felt to be challenge. Many 
participants noted that, in initial communications to inform them of successful RAGF bids, 
it had not been made clear when the MAT would receive the funds. This was thought to 
make planning more difficult. 
A small number of participants suggested that there appeared to be a level of duplication 
across different award types (RAGF, MDIF, SSIF etc.). They felt that this could be 
streamlined into one larger fund that covered the range of activities that were included in 
the separate funds.  
3.2.4 Relationships with regional DfE teams 
Several interviewees noted that they appreciated being able to develop working 
relationships with the regional DfE teams during the bidding process.  
‘Having conversations with RSCs about the genuine nature of MATs has 
been the real step forward. When you can talk to someone like [the RSC] 
there is an understanding of how to create something from nothing – and 
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understanding of the space above and beyond the average Head, CEO and 
[can talk about] risk and capacity. You get an understanding of the 
constraints on RSCs too, and what they can and can’t do… Understanding 
the pressure points provoked by the bid meant a bit of growth in 
conversation between practitioners and policy makers, which is important’. 
(CEO, Director of Governance and Regional MAT Lead, North East London 
and East) 
Others, however, reported a lack of engagement from regional DfE teams and felt that 
they would benefit from more regular contact and communication in terms of the priorities 
for the region and support for trusts showing keenness for growth. One suggested that 
this could take the form of a termly phone conversation or meeting between the MAT and 
the regional DfE team to share ideas and practice and identify where support may be 
available. Two regional DfE team members noted that some trusts require more 
development and support with bid-writing compared to others. It was perceived to be 
smaller trusts that required this support as they did not have the same capacity and/or 
expertise to construct the bids as the larger ones. This reflected feedback from a small 
number of MATs, also, in terms of having the capacity and experience to dedicate to bid 
development. 
3.2.5 Feedback 
Feedback received following RAGF application was commonly felt to be minimal. 
Participants often reported that they would have appreciated more information in terms of 
the positive aspects of their bid (so as to develop good practice) as well as the areas that 
could be improved. This was particularly important for participants where the MAT had 
not been allocated as much funding as they had applied for (see section 4.3), and for 
those that had been unsuccessful (see 3.3). They felt that understanding the reasons for 
these decisions would help them to learn and improve for future bids, but also ensure 
transparency across the bid review and funding allocation process. 
3.3 Awareness of funding streams 
A small number of participants appeared to be unaware of the streams through which 
they had been funded. For example, representatives from a trust that had received 
funding through both the Sponsor Capacity stream and the new hub/cluster stream 
seemed to be under the impression that all funding was awarded through the Sponsor 
Capacity stream. Others reported perceptions that they had received more than one 
RAGF award – for example, representatives from one MAT believed that they had 
received separate RAGF awards for each individual school rather than one for the trust 
as a whole.  
28 
 
Participations noted that they had submitted a number of bids for different funding 
streams in a relatively short space of time. Some therefore noted that applying for several 
bids had made it difficult to differentiate what budget was used for which activity, 
suggesting a need within MATs to set up systems to track applications and funding 
streams effectively. If they do not, this indicates an emerging risk that evaluating the 
impact of discrete funding programmes could become increasingly challenging. 
There were several comments that the funding streams changing regularly created 
complexities in planning and that consistency in funding would be more helpful. 
Therefore, participants tended to suggest that they would appreciate an initiative 
such as RAGF becoming an annual fund. Although they were aware that this did 
not guarantee success in receiving funding, they felt that planning for and tracking 
applications could become more efficient. 
‘I would rather have funds like [RAGF being consistent] – the more you 
know in advance the more you can plan. Even though you have to bid for 
them, knowing that you have [same funding round] coming around at a 
certain point each year would be ideal’. (Business Director, South West) 
3.4 Experiences of unsuccessful applicants 
Most of the seven MATs that were unsuccessful in their RAGF bids and participated in 
the fieldwork had applied for funding to support school improvement. Several mentioned 
having taken on schools with a ‘Requires Improvement’ Ofsted rating and they had 
therefore applied to RAGF to help address the issues in these schools. One could not 
recall their RAGF bid specifically. 
Key aims for RAGF among those that were unsuccessful generally reflected those 
reported by successful applicants (section 3.1). None reported receiving feedback 
on their bid, and most were surprised that they had not received funding through 
RAGF. This was particularly the case for those that said that they had liaised with 
regional DfE teams prior to submitting a bid and felt that they had been 
encouraged to apply. Several said that they would have appreciated being 
informed of a reason why their bids were not successful, so that they could learn 
for future attempts. They requested more clarity and transparency in the process 
for selecting successful bidders and allocating funding. Subsequently, and directly 
linked to the lack of feedback received, when asked directly the unsuccessful 
applicants reported that there had been few ‘learning points’ from the process. Nor 
were they able to identify areas that they would change or things they would do 
differently in the future. A small number of unsuccessful applicants mentioned that 
as a result of the RAGF application process they had a better understanding of the 
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amount of time and resource required to develop bids, not just for the writing 
phase but the research and networking required in advance.  
‘I think what has become apparent…is that you have to be working with a 
range of partner organisations, trusts or other teaching schools, or other 
partnerships wider than that, in order to show that you have really 
researched and checked the market [and] so that you are not duplicating 
[activities]…It is very time consuming. You can’t underestimate the time it 
takes - all the research, the networking, the meetings and clarifying, pulling 
it all together and talking to other organisations. So that’s a big piece of 
work for an already busy organisation’. (Senior Executive, Unsuccessful 
applicant)  
Another of the unsuccessful applicants represented a SEN school, and reported that it 
could be difficult generally to fit within grant criteria (rather than this being an issue 
specific to their RAGF bid). 
‘One of our academies is in a social mobility Opportunity Area. In terms of 
curriculum development, teaching and learning, we took advice from the 
RSC’s office and said, “where do we fit”? You can see [in RAGF] for 
mainstream [schools] it’s quite straightforward and simple. It’s a bit like for 
the [SSIF], it’s very much focussed on mainstream priorities. It doesn’t 
directly apply, or easily apply to Special Educational Needs in the same 
rigid way’. (CEO, Unsuccessful applicant) 
A regional DfE representative agreed that special and alternative provision required 
‘flexibility’ as it was felt ‘not realistic [for these schools] to achieve the same KPIs as 
mainstream schools’. 
In terms of accessing other funding support relating to capacity building and school 
improvement, unsuccessful RAGF applicants most commonly reported that they had 
applied for grants via SSIF and MDIF. Two had applied for CIF, and one for the Priority 
School Building Programme (PSBP). There appeared to be a range of success rates with 
these bids, although success with SSIF was reported by most. When comparing the 
RAGF application process to other bids, respondents tended to suggest that the bids 
were all ‘very lengthy to complete’, and that time and resource invested into bid writing 
meant other priorities within schools were not being focused upon. One interviewee felt it 
was necessary to share bid- writing duties across key personnel so that they were not 
dependent on one person who had all the knowledge and skill, as this could create 
potential challenges should that key person leave the MAT. 
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4. Implementation and use of funding  
This section details the activities undertaken via RAGF, and the changes that were made 
by MATs where less funds had been allocated compared to those for which they applied. 
Fieldwork participants were asked to describe the activities that they had delivered 
through the funding, and if there was a sequence to these activities so as to make their 
impact most effective. This included discussions as to whether there was a balance 
between activities that increased capacity, compared to those that focused on school 
improvement.  
4.1 Delivery of activities 
When asked to describe the activities undertaken via RAGF, generally participants felt 
that they had spent the RAGF award in accordance with initial plans outlined on the 
application form. Where they had not received as much funding as they had applied for, 
this had changed plans in some MATs (see 4.3.1 for details). 
A small number of MATs had not taken on as many schools as initially anticipated due to 
a range of issues including unforeseen complexities during due diligence processes. This 
was also reported by regional DfE teams. This lack of growth in some MATs is discussed 
in more detail in section 5.1. Regional DfE team members were also positive that, overall, 
RAGF recipients had spent the funding reasonably in line with the initial objectives. They 
reported achieving the anticipated level of growth in terms of the number of schools taken 
on by MATs since March 2017. 
‘[RAGF has] been really positive – it has enabled [MATs] to achieve their 
objectives and improve capacity. We are monitoring whether they are 
spending in line with [their original] itemised list [in their application] and 
meeting their objectives.  Where they are not, because of outside 
influences or things have changed, they have still been able to spend the 
money to improve, for example on HR, leadership, background office things 
- putting the infrastructure and systems in place. Overall [RAGF] is 
[achieving] what they wanted to do’. (Regional DfE team) 
 
Table 8 outlines the activities completed according to each funding stream. Although the 
strands had different categories of aims (sponsorship / MAT growth / new hub), there 
tended to be little difference in the types of activities undertaken (as with those included 
in applications). Trusts appeared to have achieved delivery of activities in relation to the 
four key areas of recruitment, installation of infrastructure, training/CPD and improving 
governance (see section 3.1).  
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Table 8: Activities completed through RAGF - by funding stream 
Stream awarded Work completed through RAGF 
Sponsor Capacity • Recruitment of key personnel e.g. education directors, 
administrators, HR leads, bursars, buildings/facilities 
managers; senior leaders, expert consultants to advise on 
specific areas such as finance.  
• Creating dedicated central support for business services 
through these appointments, plus operational reviews and 
implementation of new systems and processes to create 
standardised approaches across MATs for: health and safety, 
HR, facilities management, finance. This included the 
installation of new systems/software packages for data 
management, progress tracking and performance 
management.  
• Developing training and attending CPD courses for senior 
and middle leaders, governors and trustees. This included 
CEOs/COOs where they felt they needed to develop skills to 
oversee leadership at trust level. One MAT was developing 
centres of excellence in best practice across different areas, 
including the deployment of specially trained staff and peer-
to-peer mentoring across the MAT.   
MAT Growth • Taking on and supporting schools joining the MAT. 
• Recruitment of key personnel e.g. for teaching and learning 
leads and school improvement leads.  
• Training/CPD delivery across the trust, including 
implementing trust-wide assessment systems for teachers to 
access.  
• Implementation of new infrastructure, e.g. ICT systems and 
developing governance support. 
New hub/ cluster • Recruitment of key personnel e.g. education directors, HR 
support, regional directors. 
• Mentoring/CPD for existing staff to improve morale, target 
improvement in core subjects. 
• Improving governance structures. 
• Implementation of new infrastructure: e.g. data management 
system, finance and pay roll. 
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Several noted that some of these activities would not have been undertaken without 
RAGF: 
‘We have been able train up staff as not all have benefited from that in the past. 
This would not have been possible without the help of the funding’. (CEO and 
Business Director, North West London and South Central) 
Participants were asked had RAGF funding not been available, would academy growth 
and improvement activities still have been undertaken. They tended to report that either 
this would have happened but at a slower pace, that activity would have been much more 
limited, or that undertaking the activities would have created a financial strain on the 
MAT. 
‘There would still have been growth but it might not have happened at the 
speed it did…It may have taken us six months longer to achieve and we 
might have been a bit more cautious about things’. (CFO, North West 
London and South Central) 
‘It becomes increasingly difficult to grow if no seed funding is available, we 
would have had smaller growth…without the RAGF funding’. (CEO and 
CFO, West Midlands) 
Examples of where progress would likely have been slower were given as: 
• Cutting back on the delivery of training/CPD. 
• Not taking on additional schools (lack of staff capacity/expertise). 
• Not being able to take on underperforming schools/support social mobility – 
i.e. successful schools would have been targeted first instead. 
• Not rolling out new infrastructure such as data management or HR 
systems. 
• Having to spread leadership capacity thinly.  
One MAT awarded funding via the new hub/cluster stream reported that the 
cluster would not have opened without the RAGF award. 
‘Growth would have been slower, less effective; it would have slowed 
everything down and been detrimental to the efficiency and effectiveness of 
the trust’. (CEO and Finance Director, North) 
A recipient of the MAT Growth stream also noted that growth would have been 
less likely to be sustainable. 
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‘If [RAGF] hadn’t been available, we wouldn’t have had the robust and 
rigorous processes that we now have that mean that we can grow 
successfully and sustainably and make sure that our schools are continuing 
to stay all improved… I’m not sure that we were going in the right direction 
without [RAGF allowing us] to bring in the levels of expertise that we just 
couldn’t have with just one or two people’. (CEO and COO, North West 
London and South Central) 
One regional DfE team agreed that if RAGF had not been available, the aims would not 
have been achieved, particularly when it came to growth/building capacity; however, the 
two others felt that it was not possible to draw a direct correlation between RAGF and 
improvements and other activities taking place simultaneously to support MATs in growth 
and improvement. 
4.1.1 Order/sequence of activities 
Participants were asked if there was a specific order or sequence in which they carried 
out activities funded through RAGF, which enabled them to build capacity and take on 
schools. Almost all participants (regardless of funding stream) reported that the first 
activity undertaken was the appointment of key personnel, particularly those with specific 
areas of expertise that were related to areas of focus for improvement/growth. This 
included leads in school improvement, Directors of Education, core subject specialists 
and business personnel such as finance and HR managers.  
‘Having the right people at the right time has allowed us to drive forward all 
of these [activities]. It’s definitely staffing led’. (CEO and COO, Northwest 
London and South Central) 
As a result of appointing these key personnel, it was felt that MATs would develop 
capacity to enable the trust-wide rollout of core business functions, policies and 
processes so that operational structures and systems were consistent. This was 
perceived to be increasingly important the more that MATs expanded. 
This was also felt to free up the capacity of leaders at trust level (e.g. CEOs) to oversee 
strategic development. One trust had recruited a COO to work across schools for this 
purpose, others had recruited additional senior school leaders such as headteachers or 
deputy headteachers so that CEOs could step back from performing these roles.  
The small number of MATs that did not take this approach reported that they had 
delivered all activities at once – e.g. where funding had covered recruitment and 
installation of infrastructure, this had taken place in one MAT across the summer break. 
This meant that ‘everyone and everything’ was ‘in place’ for the start of the next 
academic year (CEO, CFO and COO, North). 
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Case Study: Recruitment of key personnel 
 
A medium-sized MAT received funding via the Sponsor Capacity and MAT Growth 
streams. It had key aims for each stream. 
Sponsor Capacity: increase capacity within the MAT so that when it took on two 
underperforming schools, the appropriate expertise and personnel would be in place 
‘right at the beginning, which was crucial for the trust to grow and support these new 
schools’. 
MAT Growth: in order to support this growth, there was a need to update and upscale 
IT, HR and finance systems alongside software to ensure that child protection, 
safeguarding, pastoral and welfare issues could be monitored consistently and rigorously 
across the MAT. 
To achieve these aims, the MAT recruited senior leaders in core subject areas to drive 
improvement as well as a governance lead to ‘maximise quality and impact of 
governance at academy level, through close working with headteachers and governors’. 
In addition, new software and IT systems were installed. 
Representatives from the MAT who took part in the telephone interviews felt that growth 
would have been ‘less effective’ had RAGF not been available – ‘ [a lack of funding] 
would have slowed everything down’. Instead, ‘having the senior leaders on the ground 
at the beginning [was] invaluable in supporting the [joining] schools straightaway’. Then, 
from the business perspective, ‘getting the HR and payroll systems set up and buying in 
the… safeguarding package meant that school staff could focus on teaching and 
providing support, instead of administration’. 
They felt that there had been a balance needed in the implementation of RAGF activities 
between increasing capacity for growth and ensuring school improvement could take 
place. The recruitment of key personnel and concurrent installation of improved back 
office functions, related for example to HR, was therefore perceived to be important for 
ensuring that growth was achievable without any detriment to existing schools. 
Recruitment to the senior leadership positions for teaching and learning was felt to be 
particularly beneficial as this helped improvements to be made quickly within the 
underperforming schools. Evidence for this had been recorded through observations that 
‘[pupils] are safe, marking and feedback is regular and meaningful, schemes of work are 
being followed, lessons plans are following…best practice’ whereas previously this had 
not been in place. 
It was also noted that although recruitment was undertaken, new personnel and activities 
were ‘[built] into our budgets going forward’, to ensure that the development of the MAT 
was sustainable over the longer-term. 
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4.1.2 Balance between growth and school improvement 
Participants were asked whether there was a balance in activities undertaken for capacity 
growth, and those focused on school improvement. It was common for participants to 
perceive that capacity for growth and school improvement were interrelated aims, and as 
a result they felt that the balance of activities was fairly equal between the two. For 
example, it was reported by participants that expert leaders in teaching and learning were 
required to drive school improvement in terms of pupil outcomes, progress and 
leadership. But as a consequence of appointing these personnel, MAT representatives 
perceived that they had also increased their capacity for growth, because the necessary 
structures and expertise would be in place to offer adequate support to schools joining. 
‘The trust aims to get in place robust school improvement mechanisms to 
secure better outcomes, provide support in finance and HR to support rapid 
growth. We need capacity first to get the growth to be successful’. (CEO, 
COO, Regional and Teaching and Learning Directors, South West) 
Smaller numbers of interviewees felt that there was a skew towards one function or the 
other in what they were specifically aiming to achieve with RAGF. This tended to be in 
favour of building capacity across leadership and systems, thus supporting MAT growth. 
For example, where ‘back office’ functions were being developed so that a single 
academy could become a MAT, it was perceived by the participant that this was not 
related to school improvement in the short-term, which remained a longer-term ambition 
beyond RAGF. 
‘What had happened was that the number of schools increased beyond 
what the previous team…could cope with - when you have a system like 
that things fall through the gaps so I have had to make sure that we now 
know where we are going. Some schools are really struggling with the 
financial growth and we are having to look at good practice in other schools 
to support them… Once that is all in place we can [move on to making] sure 
school provision is first class – we are still in the position where we want to 
increase the [capacity] of our schools by training the staff, which will then 
[later] impact on school improvement’. (CEO, COO and Academy Support 
Officer, West Midlands) 
A few participants noted that it was important that any growth did not adversely impact on 
existing schools. One MAT reported that they had directly communicated to leaders 
across the trust that ‘we are not going to allow growth to interfere with school 
improvement’. This was to help ensure that changes were sustainable and that school 
improvement continued as the MAT grew. Therefore, it was important for the trust to 
ensure that where funding was distributed to schools, the leaders of those schools could 
then ‘show how they can use [the funding] wisely’ and consequently indicate at trust level 
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that there was a positive impact from bidding for the funds. (CEO and Business Director, 
North West London & South Central) 
Ensuring capacity for growth was felt to be important by regional DfE teams, with time 
needed for MATs to consolidate improvement work before taking on any further schools. 
It was also hoped that this would help to improve long-term sustainability. This was 
particularly noted to be the case for small (single/two school) trusts or new MATs. 
‘It is not all about growth [but] about what can do to support development 
and embedding of better capacity and practice in fledgling MATs, so that 
when we need them to grow they have the right infrastructure in place’. 
(Regional DfE team) 
Regional DfE teams reported that building trust capacity and growth was a priority in their 
regions, but there were also other challenges including performance, and managing risk 
so that trusts can be sustainable. They highlighted a shift in objectives between RAGF 
and MDIF, with the latter focusing on encouraging school improvement in these areas. 
‘The MDIF is focussed more on this area whereas the RAGF was for 
growth and improvement outcomes for all children. We are now focussing 
more on disadvantaged children with the MDIF’. (CEO and Head of 
Operations Finance, North West London and South Central) 
Similarly, representatives from several MATs reported that they had focused on broad 
growth and improvement measures through RAGF (see section 5) and were using MDIF 
funding to move on from this and work specifically on improvements for disadvantaged 
pupils. Overall, priorities were shifting from growth to school improvement, particularly 
around supporting disadvantaged pupils. They felt that RAGF had enabled them to 
create a foundation upon which to base future work more focused on specific cohorts, 
which would be realised through the transition from RAGF to MDIF. 
‘I would say that [RAGF has had an impact on improving outcomes for 
disadvantaged pupils], but to a certain extent it is as a…by-product…A real 
focus on school improvement meant that we have as a result had a real 
focus on the attainment of disadvantaged children…[Consequently], our 
provision is improving and the attainment of disadvantaged children. So it’s 
a by-product of great school improvement strategy, as a result of RAGF 
Funding allowing us to employ the right people. It wasn’t a direct target at 
[the time of the RAGF bid]. It’s part of our MDIF focus’. (CEO and COO, 
North West London and South Central) 
‘Receiving the RAGF meant that the MAT gained confidence and strength 
and that meant that we felt able to go ahead and submit an MDIF bid. This 
was challenging but the support of the Development Officer was invaluable. 
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We are introducing [specialist software] through the MDIF to help to target 
learners from these cohorts and help make a specific difference in those 
outcomes’. (Executive Director, North West London and South Central) 
4.2 Activities not in scope 
In terms of activities not funded through RAGF as they were not in scope of the fund, 
there were only a few participants that provided feedback. They felt that the following 
could be considered as part of future criteria: 
• Sustainability when allocating funds to reflect the needs of MATs for longer-term 
improvement/growth, rather than offering a single 12-month award (this variation 
in funding model is discussed further in section 6.3). 
• Recruiting expertise or having the resource to free up personnel internally to 
conduct detailed research and development work that informs strategic change. 
• Conversion processes where they become more expensive than the £25,000 
academy conversion support grant20, particularly in cases where due diligence is 
very complex or where higher charges were being incurred for legal and re-
brokerage services. 
• Professional fees, such as risk management and consultancy fees for the interim 
support required during the period before recruitment takes place (e.g. finance 
consultancy support). 
• Funding to develop office accommodation so that core business personnel could 
work together, particularly in MATs where these teams were growing much larger 
as a result of expansion. 
Two regional DfE teams noted that the smaller MATs were excluded from the MAT 
growth strand due to limitations on the number of schools/pupils required for eligibility. 
However, this had changed with the introduction of MDIF. Two also felt that capital 
funding could have been included within RAGF criteria, reflecting increased need for 
office space and equipment to support the development of central core teams across 
MATs to carry out business functions. 
4.3 Changing plans 
Where trusts were awarded less than they applied for, they were asked how their delivery 
of activities had changed. A small number of examples were given. These were: 
                                            
20 ‘Schools get a start-up grant of £25,000 to help with the costs of converting, such as legal fees, 
stationery and signage’. DfE, Academies: information for new openers: Guidance: Academies - information 
for new academies   
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• Recruitment of part-time rather than full-time staff, or specialist help recruited on a 
consultancy basis rather than through fixed term contracts. 
• Not installing new ICT infrastructure, e.g. software for central systems such as HR. 
• Delivering CPD in-house rather than commissioning external provision, or 
modifying training programmes to meet priority needs. 
It was felt by participants that where they had received less funding, MATs still had the 
same ambitions but progress was slower than originally anticipated.  
‘[Receiving less funding] made it hard although we achieved [our aims] – 
we could have gone quicker if we got the full amount we bid for. We would 
have liked to do more governor development work and improve the MAT’s 
performance outcomes for KS4’. (CEO, North) 
Some MATs had not grown as much as anticipated, although this was for a range of 
reasons and not just isolated to receiving a lower level of funding than anticipated (see 
section 6). Unsuccessful RAGF applicants reported that they were either taking on 
schools that had existing financial resources (rather than schools in financially difficulty) 
that could contribute towards trust growth, or postponing plans to grow the trust or not 
taking on new schools at all. One trust was closing, and this was attributed, in part, to 
their lack of success in obtaining RAGF funding. 
‘Because I didn’t get the RAGF the capacity…[the ability] to support other 
schools has been limited, we just didn’t have the money for it’. 
(Headteacher, Unsuccessful applicant) 
Several others noted that being unsuccessful with RAGF had limited their progression, 
although this came with an awareness that ‘it’s all conjecture really isn’t it…we don’t 
really know what would have happened otherwise’ (CEO, Unsuccessful applicant). 
4.4 Timescales 
There were varying responses as to whether 12 months was a sufficient amount of time 
to carry out the activity expected of the award, depending on the type of activity being 
delivered. 
‘It depends what the project is - setting up a hub needs a two-to-three-year 
time frame. For school improvement interventions then 18 months is 
appropriate’. (CEO and CFO, West Midlands) 
 
Many participants felt that 12 months had been adequate in order to implement activities 
such as recruitment and installing infrastructure, however they commonly stated that this 
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did not provide any time to demonstrate evidence of impact. It was felt that in order to be 
able to provide this evidence a longer period of 18 months to two years would be 
preferable (to allow for the production and comparison of outcomes data over time). As 
per the MAT representatives, regional DfE teams also reported that 12 months was not 
long enough to measure some areas of impact, particularly in terms of MAT growth.  
‘We knew it was 12 months, but the key is to make it sustainable. We need 
to strategically plan. RAGF is over a financial year not an academic year so 
18 months would be better’. (CEO, COO, Regional and Teaching and 
Learning Directors, South West) 
 
A small number suggested that 12 months was only adequate if there were no 
risks to the activity in terms of identifying and working effectively with suppliers, or 
conversion processes becoming more complex than anticipated within MAT 
growth plans. As a result, some trusts did not grow as quickly, or by as many 
schools, as initially anticipated. This is discussed in section 5. 
 
The level of support received from regional DfE teams was felt to be a factor in working 
successfully to the timescales. This included continual dialogue with regional DfE team 
staff regarding the schools that are joining a MAT to ensure that there is clear 
communication about the issues that need to be addressed. Without this dialogue and 
support, one RAGF recipient felt that delivering the activities within 12 months would be 
an ‘impossible task’. (CEO and CFO, East Midlands and Humber) 
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5. Perceived impact of RAGF  
This section explores the ways in which MATs measured the impact of RAGF and 
whether the key performance indicators (KPIs) set were appropriate for measuring their 
progress against objectives. Participants were also asked to identify the individual 
activities undertaken through RAGF that they felt had been most effective in helping 
trusts achieve RAGF aims. 
5.1 Effectiveness of KPIs in measuring progress 
When participants were asked what their KPIs had been to measure progress against 
RAGF activities, they commonly stated that these aligned with the school improvement 
targets and priorities set out in their school development plan or as defined within a 
MAT’s overall strategic plans. Where they provided specific examples of KPIs, these 
were: 
• Number of schools in the trust (or number of schools to expand by). 
• Comparison of outcomes data year-on-year (e.g. attainment and progress 
for key stages), and/or improvement of outcomes, for example to 
meet/exceed national averages. 
• Levels of staff turnover. 
• Behavioural targets such as levels of disruption, exclusions data, 
attendance rates. 
• Financial performance such as remaining within budget, monitoring the 
proportion of budget allocated to and/or spent on staffing to ensure 
sustainability. 
Participants generally tended to perceive that although these KPIs were effective, they 
were in place anyway, and progress against them would be monitored regardless of 
RAGF or other funding allocations. One suggested that in hindsight, they would have 
conducted a governance audit prior to the implementation of RAGF and then repeated 
the exercise following RAGF activities to track impact in this area. 
5.1.1 Growth as a KPI 
Regional DfE teams felt that where some trusts had anticipated taking on three or more 
schools in twelve months, this had been a considerable challenge. They perceived that 
growth plans had been overly ambitious in some cases and did not always take into 
account the potential for complex issues to come to light during due diligence/conversion 
processes. A small number of participating MATs felt that they had not made as much 
progress as they would have wished. This related to unforeseen challenges that had 
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occurred during conversion processes, legal processes that had been more protracted 
than initially anticipated, and uncovering additional financial shortfalls or issues in 
converting schools that had not been clear from the outset. It was subsequently 
challenging for them to evidence impact of RAGF if the KPIs for the funding had focused 
narrowly on growth plans. Consequently, regional DfE teams suggested that ‘number of 
schools’ as a KPI for growth could be a blunt instrument that did not appropriately take 
into account the range of activities related to supporting growth and building capacity for 
growth (e.g. recruitment and staffing changes, installing infrastructure and core business 
personnel, CPD for leadership).  
This had led some regional DfE team representatives to identify the potential for more 
tailored KPIs that would help ‘to show MATs maturing in more professionalised ways’. 
This was work that was ongoing, but they felt that for future funding streams they would 
be likely to focus on tailoring KPIs to a region’s need and include financial viability, 
specific school improvement measures (particularly for MATs with a challenging portfolio) 
and conducting more regional-level data analyses. One regional DfE team flagged that it 
wanted to carry out additional analysis on RAGF impact to identify whether 
improvements, for example across sponsored academies, could be attributed directly to 
RAGF. This detailed evaluative work was ongoing. 
‘Last year, out of all the different types of schools that we have [in the 
region], sponsored academies have improved by the greatest margins – 
including mainstream schools and converters. If you back-track those 
figures to trusts which had RAGF funding – you may see a relationship. We 
have not done that work yet to see the detail’. (Regional DfE team) 
5.2 Evidence of progress  
Participants were asked if they had been able to make sufficient progress against school 
improvement KPIs and to what extent the RAGF award contributed to this. Generally, 
they reported that they had made good progress.  
 
‘With the additional RAGF and the school improvement resources it has 
helped us maintain our KPIs; without this funding we would have been 
stretched’. (CFO, North West London and South Central) 
 
Although most participants felt that this progress would have been made anyway, RAGF 
had made the rate of progress quicker. 
 
‘We have made good progress – I would say with the RAGF it made it just a 
bit easier than it would have been’. (CEO, North West London and South 
Central) 
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Overall it was felt to be too early to provide definitive evidence of impact against KPIs 
relating to outcomes data, attainment and progress. However, a range of examples were 
provided.  
For those that had shown progress against growth plans, RAGF was perceived to have 
enabled many MATs to take on new schools (one MAT reported that they had expanded 
by 10 schools in one year although rates of growth were more commonly by between one 
and three schools). Rates of growth were noted by MAT representatives and regional 
DfE teams to ultimately have been ambitious in the timescale allowed by RAGF, as 
discussed above.  
Other evidence of where RAGF had supported MATs to grow and drive improvement 
included Ofsted ratings improving for underperforming schools that were sponsored (one 
reported a school moving from inadequate to outstanding), improved attendance rates 
among pupils due to more focused leadership, and balancing school budgets where they 
had not done so in the past (for example where RAGF activities had streamlined back 
office functions by removing duplication in individual schools and co-ordinating activities 
across a central MAT team, or making them more cost-effective by developing internal 
expertise through training, thereby reducing the need for buying-in external suppliers).  
In terms of school improvement targets, MATs suggested a range of ways that they 
thought RAGF had contributed to school improvement. Activities were perceived to have 
enabled progress towards improvement, with evidence provided by participants including: 
• Outcomes, attendance and exclusion rates improving in schools as a result 
of strategies brought in by new personnel and training (based on 
observations, year-on-year data and outcomes against expected progress); 
MAT representatives also noted that they were able to confirm this progress 
through the use of new data tracking software installed as part of RAGF 
implementation. 
• Where underperforming schools were taken on and improvement activities 
implemented via RAGF, subsequent Ofsted reports had improved (e.g. 
inadequate to good/outstanding). 
• Successful transition to becoming a sponsor academy and new schools 
being sponsored. 
• Development of new staff networks and staff expertise/capacity as a result 
of targeted CPD and leadership development work, and building expertise 
and capacity for sustainable growth and improvement going forward. 
• The quality of teaching, learning and safeguarding improving (noted during 
peer observations). 
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• Increased collaboration between schools in the MAT and other schools 
outside of the MAT or in other networks. 
Commonly, the specific evidence provided to show this impact tended to relate to MATs 
recruiting additional staff which had increased expertise and capacity for improvement, 
and being able to monitor data more closely so that areas for targeted intervention could 
be better identified. 
Several participants felt that RAGF had enabled senior leaders to focus on teaching and 
learning, or for CEOs to have more capacity to provide strategic leadership and 
oversight, because a core team of personnel had been put in place via RAGF to support 
more business-focused functions. 
‘We have made significant improvements and yes, RAGF has helped by 
freeing up school-based senior teams to concentrate on improvement of 
teaching and learning’. (COO, CEO and Finance Lead, West Midlands) 
 
‘There has also been a lot of developing networks at all levels across the 
schools. We monitor carefully the progress and attainment across the 
schools and we review that regularly at every director meeting. RAGF has 
enabled us to do that – and then the data allows us to identify gaps and put 
in training to close those gaps’. (CEO, North East London and East) 
5.2.1 Accountability 
Each MAT representative and regional DfE team mentioned the quarterly progress 
reports that trusts were expected to submit as part of RAGF monitoring. These were said 
to report against key performance indicators (KPIs) that were attached to the awards. 
However, a small number of MATs and regional DfE teams queried whether 
accountability processes were rigorous enough in terms of providing evidence of 
activities against KPIs, and where these were not being met (particularly around growth) 
the need for more checks by regional DfE teams was highlighted. It was thought that this 
would help ensure that funding allocations were being used effectively by MATs to build 
capacity for future growth or develop sustainable school improvement programmes. 
5.2.2 Success stories 
Regional DfE teams were asked about success stories as a result of RAGF and could 
identify a range of examples that often reflected those provided by MAT representatives. 
Examples they provided were: 
• Schools taken on by MATs as part of RAGF showing the greatest level of 
improvement across a region during 2017-2018. 
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• Trusts reporting that they were in a more positive financial position than 
previously. For example, the integration of core business teams had 
removed duplication of effort within individual schools and streamlined 
systems across a MAT to make them more cost-effective.  
• School Ofsted ratings improving (e.g. ‘requires improvement’ to ‘good’). 
• Improvement in key stage outcomes data following staff CPD. 
• Unlocking of complex re-brokerage processes. 
‘One [trust] has grown in a challenging area in the region – it…had [a] 
positive monitoring report from Ofsted, they are about to take on another 
school. [RAGF] enabled the CEO to invest in infrastructure to consolidate 
their role…rather than wearing multiple hats’. (Regional DfE team) 
 
Where they felt able to note impact (due to the short timescale between RAGF delivery 
and this evaluation), regional DfE teams reported that early outcomes of RAGF projects 
were: 
• Professionalisation of discrete roles, such as taking on specialists across a 
range of areas including finance, which should lead to improvements. This 
also included the CEO being freed up from other roles (such as 
headteacher of a school within the MAT) so that they could focus on 
strategic leadership across the MAT more broadly.  
‘[The regional DfE team has] spent a lot of time in the last couple of years 
talking about specialist skillsets and the knowledge needed by trust 
directors – it is also about central operating team that sits in the trust’. 
(Regional DfE team) 
• Increased levels of formal training and CPD, particularly around leadership 
development (the CEO role was seen as significantly different to the 
headteacher role by both regional DfE teams and MATs). 
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Case Study: Developing internal structures and governance 
 
A small MAT received funding via the MAT Growth stream as it felt that it needed to 
implement a ‘more structured approach’ to a range of operational areas if more schools 
were to be taken on. This included governance and central team functions such as HR 
and estates management.  
‘The main aims of the application were governance and building back office to allow us to 
have the systems, processes and structures in place to allow us to grow’. (Interview with 
MAT senior leaders) 
To achieve this and support effective growth, it was felt that structures around 
governance and personnel needed to be ‘more response-led and bespoke’ to the MAT. 
However, there was also an awareness that the MAT needed to be sustainable and that 
there were not adequate resources to recruit a large number of specialist personnel via 
RAGF and then maintain those roles going forward.  
‘We can’t have specialists like [an HR Director] now, so [the MAT is] building strength 
internally slowly’ by sharing and co-ordinating responsibilities across the MAT rather than 
duplicating effort within each individual school. Specialist provision is then bought in 
where required for complex issues relating to HR or estates management. This has 
consequently freed up the time of the CFO to ‘focus on strategic [planning] and finance’. 
Governance was regarded as a key element of sustaining the MAT, with an aim for local 
governing bodies developing strong connections to the school community. To achieve 
this, training and support was delivered to trustees and governors. As each local 
governing body was dispersed across a rural area, an online suite of training 
programmes bespoke to the MAT was developed for individuals to access remotely.  
‘Local governing body has accountability, what they need is materials… [For example] 
finance and risk management [training documents] are written so governors can [view 
their] own school documents, such as accessing examples of a specific school 
monitoring report [to review against the training guidance]. There are videos and audios 
for clarifications. It is very bespoke and has been well received’. 
The MAT representatives taking part in the interview felt that some of these activities 
would have been implemented without RAGF, but would not have been delivered to the 
same depth and resources would have been stretched. Consequently, it was also felt that 
the MAT would not have grown and it would have been challenging to take on more 
schools. ‘There were two areas of risk – governance and premises… [Activities 
implemented through] RAGF has mitigated those key risks… [The MAT] structure looks 
stronger. We are in a position… to sponsor another school’. 
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5.3 Perceived impact on disadvantaged learner outcomes 
Although encouraging a focus on areas of high deprivation/disadvantage was not a 
stated aim of RAGF, participants were asked in the interviews if the availability of RAGF 
had encouraged them to work in these areas. The large majority said that RAGF 
supported work that was already underway. This reflects that many trusts take on 
underperforming schools as part of their remit. Several mentioned that they had applied 
to RAGF following discussion with a regional DfE team and agreeing beforehand to take 
on schools in the area that required improvement.  
A small number of participants felt that the funding did encourage them, or it helped them 
to make progress against existing plans. 
‘It helps in those areas, and if you took the funding away we couldn’t get 
things in place as quickly’. (CEO and CFO, Lancashire and West Yorkshire) 
Small numbers of interview participants reported a positive impact of RAGF activities 
specifically for these cohorts. These tended to be where new schools had joined the MAT 
whilst facing challenges specific to disadvantaged pupils, or where schools joining the 
MAT had a history of poor data monitoring in relation to disadvantaged pupils. 
Where participants identified an impact on disadvantaged pupils, this was commonly in 
relation to new data tracking and progress monitoring/planning (and this was the same 
across recipients from each RAGF funding stream). They reported that the 
implementation of data management/tracking software, or the appointment of lead 
practitioners to oversee assessment and feedback processes, had enabled schools to 
have a clearer and more informed view of student development and progress. Examples 
included schools starting to regularly and consistently review pupil attendance, 
exclusions data, and outcomes data for different cohorts such as Pupil Premium, 
genders, forces families and children looked after. This activity meant for example that 
schools were isolating data for disadvantaged and other cohorts so that interventions 
could be better targeted and applied more effectively according to specific need. A small 
number of MATs reported that installing these systems was particularly effective in small 
single schools that had not had the resource to oversee centralised systems previously. 
5.4 Sustainability 
All participants said that activities implemented through RAGF were continuing following 
the end of the funding period. There were common reports that RAGF had ‘kick-started’ 
pre-existing plans and had ‘got the ball rolling’ in terms of enabling staffing appointments 
or the installation of new software. 
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‘We had to hit the ground running and set up from nothing with no capacity; 
we had to get things in place quite quickly. This funding has enabled us to 
do this’. (CEO and Head of Operations Finance, North West London and 
South Central) 
Due to many of the activities delivered through RAGF being related to core processes 
and systems, participants agreed that much of the activity would remain in place going 
forward. 
‘These structures are now in place, so we will continue – we are still 
growing and we can push forward’. (CEO and CFO, Lancashire and West 
Yorkshire) 
As reported in the case study in section 4.1, the majority of MATs had made key 
personnel appointments as a result of RAGF and they reported that these personnel 
were still in post at the time of the interviews (spring term 2018). No participants indicated 
that personnel recruited through RAGF were no longer in post, although some had taken 
on part-time or consultancy staff rather than full-time permanent roles.  
A small number of MATs were concerned about financial viability in the longer-term. This 
was reported, for example, in cases where MATs had taken on schools that had large 
deficits or where they had not grown as much as anticipated, thereby not generating as 
much income as initially anticipated.  
In terms of sustainability, a few participants noted that new posts were being budgeted 
for in the long-term via the income raised by taking on more new schools. 
‘All of the positions that were appointed are continuing [to be funded] from 
the top slice from the other schools as we grow’. (CEO and Finance 
Director, East Midlands and Humber) 
MAT representatives tended to note that implementing initial growth and then achieving 
sustainability through additional growth was a cyclical process. In other words, increasing 
MAT capacity via RAGF to support growth (e.g. by recruiting core personnel and 
streamlining central business functions) had helped secure future sustainability for MATs 
because the improvements made them more appealing as a trust: ‘you get more schools, 
then there are more funds for management, so [then we] can sustain the activity’ (CEO 
and CFO, West Midlands). Conversely, where growth had not occurred as much as 
planned - or in one example where they had not top-sliced funds from schools - this 
created greater concerns among a small number of MAT representatives relating to long-
term sustainability, suggesting that budgeting and financial strategies would need 
reviewing in cases where growth had not occurred at the anticipated rate. 
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Delivering activities through RAGF was reported by some to have increased their overall 
confidence as a trust in the growth strategies that they had in place. 
‘I think the RAGF is very helpful…As we are going through a period of 
growth, from a confidence point of view it helps and encourages us. 
[Receiving the funding] is an affirmation of what we are doing and the 
standard we are achieving’. (CFO, North West London & South Central) 
Smaller numbers of participants reported that activities funded via RAGF would continue 
as the new processes or the introduction of centralised systems had created more 
effective practice.  
‘We have [a governance expert] which has established accountably across 
the trust; we [now] have effective practice in place and have good 
monitoring outcomes for children and all the legal statuary requirements’. 
(CEO and CFO, North West London and South Central) 
There was however a general sense among participants that school improvement takes 
time and for many MATs this meant between two and four years. As a result, it was felt 
that sustainability needed to be considered more strategically during both funding 
applications and the implementation of activities. 
‘When you take on these schools the grants are only for a short term, and 
the staff you take on to support and improve these schools are long-term, 
so there is risk attached to that’. (Director of Finance and Operations, North 
West London and South Central) 
5.5 Most effective activities 
Participants were asked, of the individual spending activities that were funded, which 
were most effective for helping trusts achieve their RAGF aims. Across all three funding 
streams, by far the most common response was the appointment of new personnel in key 
roles. Participants were able to provide a range of specific examples as to why this had 
been the most effective activity. The following are examples provided by individual MATs: 
• Recruiting a facilities management and health and safety officer had 
enabled expert advice to be given on structures and facilities, and ensured 
appropriate repairs and maintenance took place across the MAT. 
• Implementing additional HR support had helped to manage the natural 
increase in case workload due to the expansion of the MAT and associated 
increase in staffing levels. 
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• Creating a central team for business functions such as finance and HR had 
streamlined systems across schools so that they were more efficient. 
• Having the capacity to release personnel for CPD and mentoring, meaning 
that staff across the MAT were meeting and learning from one another on a 
more regular basis. 
• Recruiting a data manager had enabled a MAT to create baseline data for 
assessment purposes, thereby increasing rigour in internal monitoring 
systems. 
• Strengthening governance structures through activities such as performing 
trust-wide governance reviews, appointing governance officers/leads to 
ensure consistent compliance across a trust, training governors, and 
appointing a clerk to governors to ensure expert governance support across 
the MAT. 
• Creating the role of school improvement lead had helped the MAT to review 
provision strategically and prepare for Ofsted, identifying training and 
support needs for staff and governors in key areas. 
• Appointing new leadership, including SLEs, to build capacity and drive 
improvement and core subject development across schools in the MAT. 
Smaller numbers provided other examples of what activities had been the most effective. 
These included reviewing governance structures, installing new software packages that 
allowed staff to focus on teaching and learning instead of administration, delivery of CPD 
across a range of areas to support staff development (especially at leadership level), 
supporting the development and delivery of a catering service for all schools in the MAT, 
and being able to set up specialist provision for specific needs such as mental health 
support. 
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6. Lessons learned  
This section explores the key learning points that participants had identified during their 
experiences of applying for and implementing RAGF awards. This includes their 
perceptions on the most appropriate funding models and the support they felt that MATs 
required to take on and improve underperforming schools. 
6.1 Key learning points 
Overall, participants reported that they would not have approached RAGF differently. 
There were several comments from recipients of funding as to how positive the 
experience of RAGF had been, from the application through to implementing the funding, 
and participants noted their general appreciation of RAGF in terms of the simplicity of the 
application, its flexibility in terms of eligibility criteria and the range of activities that could 
be delivered as a result 
‘We need to celebrate [RAGF], it’s well targeted, really helpful and it’s the 
most effective funding stream, keep it going. It makes a difference to 
children’. (CEO, COO, Regional and Teaching and Learning Directors, 
South West) 
The learning points varied by funding stream. Those delivering activities through MAT 
Growth focused on strategic planning and due diligence processes. Those responding in 
relation to the Sponsor Capacity stream suggested that collaborative working, 
sustainability and recruitment were key areas to get right, and those delivering activities 
via the new hub/cluster stream gave feedback in relation to tracking growth and 
monitoring progress carefully.  
The examples given for each stream are summarised in the boxes below, although they 
are also relevant across all streams. 
 
51 
Key learning points: MAT Growth 
Several MATs receiving funding through this stream highlighted that it was 
important to have a clear plan from the start of funded activity, in terms of matching 
up funding received with the trust’s overall strategic plan. When writing bids, they 
had learned that it was important to ensure that specific examples of the impact the 
funding was anticipated to have were clearly outlined. 
A couple of participants noted a need to share ideas with other MATs when 
developing funding applications, e.g. ideas on the types of activities that could be 
delivered within the scope of funding criteria. 
MAT Growth recipients emphasised the need to conduct thorough due diligence so 
that conversions were as smooth as possible, but maintaining an understanding that 
each school was different and approaches to transition needed to remain flexible as 
well as financially viable. 
Key learning points: Sponsor Capacity 
Sustainability was a key point for those receiving funds through the Sponsor 
Capacity stream, for example budgeting three years ahead to ensure that activities 
that are delivered through a one-off grant could be continued beyond the funding 
period. This would then instil confidence in trust members as to when expansion 
was viable. 
Integral to this was the need for collaborative working, and where this was 
becoming more common across MATs, the benefits were highlighted. ‘We have 
become a sharing culture’, noted one (CEO and CFO, Lancashire and West 
Yorkshire). Collaboration was felt to be important not only in teaching and learning, 
but also through sharing central business functions (finance, payroll, HR). A 
streamlined centralised approach across a MAT was felt to reduce pressures on 
existing staff working in these areas, particularly through periods of MAT growth. It 
would also ensure that expertise was shared, thereby mitigating the risk of key 
personnel dependency by building resilience across a core team. 
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Regional DfE teams emphasised the need to be cautious regarding the level of detailed 
information available to MATs prior to taking on new schools and highlighted the need for 
thorough due diligence processes. There was also an awareness that conversion 
timelines can be disrupted due to unforeseen issues emerging in this process.  
One regional DfE team representative felt that quarterly reporting rounds should 
be changed to termly as this would fit better with school timetables and business 
processes (e.g. one quarterly report deadline falls in the middle of the summer 
break). Another underlined, as many MAT representatives did too, the need for 
effective core business processes to be in place to monitor, provide accountability 
and ensure progress and improvement. 
One regional DfE team reported that they had not been able to find a way to enable 
MATs to submit a joint bid, for example to fund the recruitment of a COO that could 
operate across more than one trust (where the individual trusts did not have the capacity 
to recruit this role on their own). It was felt that this was a missed opportunity and greater 
collaborative working of this kind between MATs would be worth considering for the 
future. 
6.2 Models of funding delivery 
Interviewees were asked what kind of model of funding delivery was most useful (i.e. a 
discrete annual fund or one delivered on a rolling basis). Responses were mixed, 
although a preference towards an annual fund was slightly more common. 
Key learning points: New hub/cluster 
The few participants funded through this stream and offering learning points 
suggested that it was important to ensure that some funds were allocated to 
marketing the MAT to other schools, and the time and staff capacity required to visit 
and work with schools prior to conversion.  
Others felt that strategic planning could be improved, in terms of: 
• Reflecting internally on the impact and rigour of due diligence procedures
after each conversion, to review and identify any areas that could be
improved.
• Keeping closer track of activities against KPIs to review how funding has
been spent, identifying specific impacts and learning where effective practice
has been best implemented.
• Conducting a central benchmarking exercise (e.g. collecting evidence over
three or four years) to determine the actual costs of setting up a new cluster.
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‘We can identify what we need to do with growth in advance. We can be 
certain about what is applied for and what is needed. So we can get 
appointed. We know what we need to achieve going forward and we know 
what capacity we need in advance, and it’s great that it is there to cover 
those costs in the early days until the position becomes sustainable through 
growth of the trust’. (CEO and COO, North West London and South 
Central) 
Several interviewees (from across the three funding streams) reported that the 
most appropriate funding model depended on the context and setting that the 
funding was to support. For example, one-off funding was perceived to be useful 
in circumstances where specific investments for improvement were identified (e.g. 
for training or development in discrete areas); however, they felt that if a MAT was 
taking on an underperforming school or creating a new hub/cluster, funding on a 
rolling basis would help the MAT to improve and support schools or establish 
sustainability of a hub over a period of time. In these circumstances, funding over 
a rolling period over three to five years was perceived to be beneficial for strategic 
development of a project. 
‘In Opportunity Areas, if you are having trouble recruiting teachers to 
increase capacity, a one-off grant can do that. For a longer-term project, 
you do need a rolling grant to help sustain impact’. (CEO and Finance 
Director, East Midlands and Humber) 
‘It is mainly people costs and they are there for longer than [the] one year 
the grant is for; you can’t invest in people for a year then let them go. With a 
rolling model with a 3-year minimum you know you have something coming 
in to match your costs’. (CFO, East Midlands and Humber) 
Generally, the concept of a discrete annual sum was felt to be preferable for planning 
purposes. It was felt that this meant the MAT could be clear upfront about the level of 
funding received, and when funding would be in place to enable activities to start. 
‘It would be handy knowing how much money you are going to get – 
applying is time-consuming and it takes a long time to find out if you are 
successful and then for the money to come through. [Therefore] many 
decisions are deferred; if there was an annual amount of money to fund 
MATs you could be a bit more innovative in how you are supporting the 
schools’. (CEO, COO and Academy Support Officer, West Midlands) 
Some were concerned that funds delivered on a rolling basis could be at risk of 
becoming ‘lost’ among normal activities, thus making it preferable to have an 
annual fund that was ring-fenced for specifically designed activities. 
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Representatives from one MAT suggested that rolling funds could risk losing the 
innovation that occurs as a result of having to create bids for discrete funding 
streams. Some also noted that rolling funds risked MATs becoming dependent on 
funding applications for sustainability. 
Regional DfE teams were interested in a potential model of funds on a rolling basis, 
however they had similar reservations to MAT participants that although a rolling system 
could be ‘attractive’ it would be necessary to ensure that MATs did not plan-in funding as 
part of their budgeting as a result. 
 
‘[A rolling system] could have implications [with MATs] building in the 
finance money to their planning, and if they didn’t get it then that would 
have a big impact. The spending would need to be a bonus – otherwise 
there would be an impact of pulling it - this [impact] could be greater if [the 
funding was] not limited to one year’. (Regional DfE team) 
 
It was also noted that this rolling basis for funding was perceived to be only appropriate 
for ‘larger’ awards such as SSIF. It was felt that the volume of work - in terms of 
engagement with regional DfE team officials and monitoring - needed to be 
commensurate to the level of work, and this level of demand was unlikely to be 
appropriate for time-bound or smaller awards such as MDIF or RAGF.  
6.3 Support requirements 
All fieldwork participants (both those successful and unsuccessful in their RAGF 
applications) were asked to list the top three things they felt a MAT required in order to 
take on and improve underperforming schools. In order of frequency of response, 
participants suggested the following: 
• Capacity and expertise to focus on school improvement. This was 
mentioned by more than half of participants and particularly referenced the 
need to appoint and develop outstanding leadership, school improvement 
leads, core subject experts and individuals who understood the time and 
resources required to bring a school from ‘inadequate’ to ‘outstanding’. It 
was felt to be important that an effective leader responsible for driving 
school improvement could communicate needs through effective strategic 
planning, implement a clear improvement process and understand what this 
needed to look like to reflect the needs of an individual school. Some noted 
that it was important to create capacity so that the CEO of a MAT was not 
also a headteacher of one of the schools within the MAT, as there was a 
need to focus on each role individually in order to drive school improvement 
and oversee the quality of the trust. ‘Staffing is most important - school 
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funding is [constrained]… We don’t want pupils to be affected, this is a 
challenge – we need to make sure the right people are doing the right jobs’. 
(CEO and CFO, West Midlands). 
• Funding to assist with improving facilities, conversion costs, 
implementing infrastructure and curriculum resources. In order to 
deliver high quality provision across a MAT, participants highlighted the 
resources required for buildings and facilities repairs and maintenance, 
capital funding, legal fees and conversion costs and the installation of IT 
hardware and software. 
• Tight due diligence and effective brokerage processes. This was noted 
by participants not just in terms of finance and site surveys to understand 
the condition of buildings, but also teaching and learning practices - 
ensuring that the vision of senior leaders and governors of a school looking 
to join a MAT fit the ethos of the trust. Due diligence processes were felt to 
require openness on both sides in terms of the improvements that were 
required, and all partners being open to change. 
• Recruitment and staffing. This feedback related to the need to find ways 
to support the recruitment of high quality and experienced teaching staff 
such as incentives to make the role attractive (e.g. relocation allowances, 
offering secondments). It also included the need for effective systems to 
manage underperforming staff and for succession planning. 
• Operational support. Several participants emphasised the importance of 
having a centralised core business team in place to ensure that services 
fundamental to driving improvement were streamlined and that they had 
oversight of the whole MAT as well as individual schools (e.g. finances, 
health and safety, safeguarding). It was noted that these teams were likely 
to be the personnel who unearthed different issues in schools taken on by a 
MAT and therefore needed to have the capacity to be able to deal with 
those issues as they arose whilst keeping improvement and development 
on track across the trust. It was said to be important to offer a remuneration 
package that was commensurate with the skills of a very capable business 
manager, as finding individuals with the right skills in these areas for a MAT 
was perceived to be a big challenge. 
• CPD. Training and development across all levels of staff was felt to be 
important to ensure that institutions kept up with current thinking and 
evidence-based practice. Some reported that it would be beneficial to have 
the capacity to deliver quality training internally/locally to MAT schools 
rather than commissioning external training provision that was perceived to 
be costly. 
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• Collaboration and consistency. This included the provision of business 
support across a MAT, school-to-school sharing of expertise across a trust 
and encouraging consistency and commonality in practice across a trust 
(e.g. in terminology and processes used). One area of collaboration felt to 
be particularly effective was having an element of flexibility in staffing so as 
to allow, for example, maths and English experts within the trust to work 
across different schools through networking and acting as coaches rather 
than being based entirely in one school.  
• Understanding of data. This related to the need to have full-time specialist 
personnel working at both trust level and in individual schools, to ensure 
that progress was being monitored, interpreted and understood in the same 
way and that targets agreed for schools reflected a trust’s strategic aims 
and vision. Data managers and analysts were perceived to be crucial to the 
success of this function. 
• Quality assurance. A few participants felt that reviews of governance in 
underperforming schools were critical, stepping in to improve governance 
(e.g. removal of a local governing body and the appointment of an interim 
academy board to oversee improvement), or appointing an external peer 
review partner to provide an impartial perspective on school improvement 
processes. 
• Access to specialists in SEN. Either internally or through collaborative 
arrangements with external agencies, including Educational Psychologists. 
Small numbers suggested that additional funding streams were required 
that focused on improving and developing capacity within specialist and 
alternative provision. 
• Balance between growth, improving schools and maintaining 
standards in existing provision. Representatives from one MAT 
highlighted that it was important to invest in, or develop, essential resources 
that were required to help support underperforming schools prior to taking 
on those schools. Another noted that it was important to ensure that any 
trust services ‘can grow sufficiently to support [new] schools without 
adversely effecting your existing schools’. (CEO, South West) 
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7. Conclusions  
Overall, perceptions and experiences of RAGF among successful applicants 
were very positive. They appreciated the flexibility of RAGF and the range of 
activities that could be included against the funding criteria. The application process 
had been felt to be straightforward when compared to other funding routes (MDIF in 
particular), although requests for more feedback on both successful and unsuccessful 
bids were common. This included more detail on funding criteria and how funding 
decisions were made.  
For the majority, the most effective individual activity implemented via RAGF 
had been the recruitment of key personnel. They also noted the significance of 
implementing trust-wide business functions, policies and processes. This was 
often related to the need to either strengthen capacity of leadership or develop central 
systems to support operational functions. Several participants mentioned the creation 
of a central team so that approaches and processes across a MAT were consistent 
and compliant. This commonly included the recruitment of senior personnel to oversee 
leadership at trust and school level, CPD/staff development, finance and HR 
processes, governance arrangements (including strengthening governance), and 
systems such as safeguarding and data management. It was felt that the formation of 
such a team also freed up senior leaders to focus on strategic improvement and 
teaching and learning in their respective schools, rather than on business functions. 
The appointment of personnel who could work in several schools across a MAT was 
perceived to improve capacity for future expansion, as the expertise required for 
growth would already be in place. 
Early evidence indicates that RAGF awards supported a range of activities that 
enabled progress against school improvement targets. However, growth plans 
were a considerable challenge for some. RAGF activities showed participants that 
MATs need to put secure foundations in place to enable sustainable growth to take 
place. Regional DfE teams felt that where some trusts had anticipated taking on three 
or more schools in twelve months, this had been overly ambitious and did not always 
take into account the potential for complex due diligence and conversion processes. 
This made it challenging for some to evidence impact of RAGF if the KPIs had focused 
on growth plans in terms of number of schools taken on. Consequently, regional DfE 
teams suggested that ‘number of schools’ as a KPI for growth could be better tailored 
to take into account the range of activities focused on supporting and building capacity 
for growth. 
The role of the regional DfE teams was highlighted to be a key element for some 
MATs in developing successful bids. Some requested more regular 
communications with regional DfE teams, for example through a termly meeting or 
telephone call. 
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The majority of participants who had received funding had achieved their initial 
aims during the delivery of RAGF activities, however accountability for funding 
needs to be ensured. These tended to relate to recruitment and staffing, 
training/CPD, implementation of ICT infrastructure (hardware and software) and 
strengthening governance. Research participants felt that although school 
improvement KPIs were already being worked towards across MATs, activities 
undertaken via RAGF had increased their rate of progress against these. A small 
number of MATs and regional DfE teams queried whether accountability processes 
were rigorous enough in terms of providing evidence of activities against KPIs, and 
where these were not being met (particularly around growth) the need for more checks 
by regional DfE teams. 
Collaborative working and developing networks was a common topic during 
interview feedback. This included the importance of encouraging collaborative 
working between staff members in schools and across MATs to ensure that expertise 
is shared. This included staff meeting for MAT-led CPD sessions, and key personnel 
splitting their time between different sites in order to oversee core subject development 
or improvement in specific areas such as leadership or governance. However, there 
were also common requests for increased collaboration between trusts, particularly in 
terms of sharing practice relating to bid development and also in implementing 
activities. 
The need to ensure sustainability and balance was clear throughout 
discussions. For example, between growth and improvement, ensuring that taking on 
new schools does not risk the progress of existing ones in a MAT. Sustainability needs 
to be considered by MATs during initial planning for funding applications, as well as 
during the delivery of activities so that activities can be budgeted for and remain 
financially viable beyond the funding period. This should include incorporating financial 
performance as a KPI to be monitored during the funded activity. To encourage 
planning for sustainability, it may be beneficial to ensure there is clarity regarding the 
intention of seed funding within guidance materials for future streams (and a 
requirement for applicants to show this has been understood within the assessment 
criteria).  
Several participants felt that the appropriate model for funding delivery was 
dependent on context and setting. The availability of discrete annual funds was felt 
to be more appropriate for clearly defined individual activities, with set points for 
awards to aid planning and bid development. Funding offered on a rolling basis (over 
three to five years) was reported as being preferable for longer-term projects such as 
the development of a hub/cluster.  
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